Government of the People’s Republic of Bangladesh
Ministry of Education

Directorate of Secondary and Higher Education
Secondary Education Sector Investment Program (SESIP)
Shikkha Bhaban, Dhaka-1000.
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Ministry Division

Ministry of Education (MoE)

Agency

Directorate of Secondary and Higher Education

Procuring Entity Name & Code

Directorate of Secondary and Higher Education (DSHE)

2531 |

Annual Procurement Plan Regarding
Request for Quotation (RFQ)
Finanecial Year: 2015-2016

Project/Programmeg Name & Code Secondary Education Sector Investment Program (SESIP) 5026
i o Procurement Confract | Source . . B RFQ Opening s . Time for
S1. No. DescgphguPrGossgemem Unit Quantity Method & Approving of Es;';i(, L‘](jtc in Tun; Code for luwt}gou for & h:’lzﬁlc:an(;n of De(l;l:) g;}s of Complefion 6
- ’ Type Authority | Fund RS Q Evaluation . Contract
1 2 3 4 5 6 7 8 9 10 11 12 3 4
Planned date 05.082015 13.08.2015 17.082015 27082014 °
ADB
01 Office Stationeries Number LS Requzst' for PD. & 0.50 Planned days 0 08 04 10 14 days
Quotation GoB
Actual date
Planned date 02.112015 11.11.2015 18112015 | 27.112015
ADB
02 | Office Stationeries Number LS Request for PD. & b 050 Planned days 0 09 07 09 14 days
Qnofﬂt]on GoB
% Actual date
g Planned date 03.02.2016 11.02.2016 19.02.2016 01.03.2016
ADB | § e '
03 | Office Stationeries Number LS Rommatir | & | % 050 | Plaoned days 0 08 08 1 14 days
Quotation GoB
Actual date
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f I N 5 9
’ | Procurement Contract Source 5 N Bo o RFQ Opening . = = Time for |
‘ SL No. Des:;prl?:ﬂ:gacz;zmeut Unit Quantity Method & Approving of Es_ll’_c:cc‘x:lc = Tlm;'_f:‘ii for f Iuvxt;;u(); for & Novhﬁltanc‘;nruf Deg:);?; of Completion of |
! BESHE Type Authority Fund . Evaluation RNEREaE Contract ‘
7 T 2 | 3 4 5 6 7 8 17 12 13 | 14
l | ; ! e l | | | | |
Planned date 05.052016 l 14.05.2016 ! 24.052016 ’ 03.062016
. : Request for A % 0 09 10 10 14 days
04 Office Stationeries Number IS - PD. & : 050 | Planned days J ‘ ) } ys
Quotation GoB H
1 Actual date ! ] l
&
L l Total = ’ Tt 20.00 ]
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Government of the Peoples’ Republic of Bangladesh
Ministry of Education
Directorate of Secondary and Higher Education
Secondary Education Sector Investment Program (SESIP)
Shikkha Bhaban, Dhaka-1000.

i

| Executing Agency : | Ministry of Education (MoE) Annual Procurement Plan (APP)
Q Implementing Agency & Code : | Directorate of Secondary and Higher Education (DSHE) 2531 Financial Year: 2015-2016
i Procuring Entity Name : | Secondary Education Sector Investment Program (SESIP) 2531 @ Budget: Revenue & Development
| Project/Programme Name & Code | - Secondary Education Sector Investment Program (SESIP) 5026 '
& -~ - 1
i
| Siie |
8 Total Time
Procurement Contract Est. Cost Invite/ Time for
ckag ipti ime. Code | Not U § ; Nofification of Signing of
Package Description of Unit Quantity Method & P Source Fund (Tk in | Time. Code . ot Used Adverfiss Tend‘er Tendef— Approval Notification o igning o to Contract Contpietion
No. Procurement (Goods) 5 of Fund for Process in Goods Opening Evalnation to Award Award Contract
) Type Authority Lac) Tender GRS of Contract
1‘ 1 2 3 4 5 6 7 8 9 10 11 12 13 u 15 16 7 18
35 Pl d dat 30.072015 27.08.2015 5.092015 | 17.092015 23.092015 22.102014
Lot-01.Motorcycle (UAO- 157 ' — & 5 1 15:092015 5 2 = !
263, TAO-25. TSEQ-25) o . _ ;
G0z | Nos OTMMNCB) |  PD COB+ | 47000 Lac | Planaed days 0 28 19 0 06 2 84 60 days
Lot-02, Motorcycle 156 Actial e
Planned date Coavd ) % f ; i )
GD-03 | Photocopier (405 Units), & ok 6‘{—‘)'\1&\ Delivery On Going _
< Machine(5 i + &
5 A A DI lltem | OTM(ICB) | MoE R 1550 lac | Planned days A F-OY~\5 _ 120 days
} Digital Camera (03 units), ADB Contract Price : 7,83,00,083.00
| Lot-03 | Spiral Binding Machine
\' Actual date
| |
[ ICT Equipment(Laptpo- 1 = - - 507
| 6400+UPS-6400+other J Planned da[: 01.10.2015 29.10.2015| 29.122015 16.01.2016 25.01.2015 15.02.2016
[ accessonies 6400+software GOB+ S =
| GD-04 | -6400+IPS-640+Printer L.S 1 Item ] OTM (ICB) CCGP ADB 6944 lac | Planned days (i 28 61 18 09 21 120 days
! 640+Multimedia Projector- | .
I 6-!{)) ) for school } Actual date
information Hubs | ! i i

et |
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i ’ I Total Time %
Procurement | Contract Est. Cost § Invite/ . : Time for
: ipti ; Not U ] i ;
: Pac,l\age Descnpnon(;)f 5 Unit Quantity Method & | Approving ;O::;Z Fund (Tk. in ?T}irinise linm :}z: Advertise g end.er ETeind;r ;\pﬁr(')vz;l NDT\::“ZH o Sclgm(nrg U: f Comteat Completion
No. Procurement (Goods) Type Aitineily 2 o ess (‘} Tender pening valuation 0 Awar r ontrae Sionstare | 9 Contrset
“\
Planned date W 27.082015 27.092015{ 26.112015 | 10.12.2015 23.12.2015 20.01.2016
LS GOB+ | 10000.00 ¥ ; 146
5 | Sci ; lanned days 0 13 12
GD-05 | Science Equipment Nos I1Ttem | OTM (ICB) CCGP ADB L Plann da%/, 31 60 14 28 0 days
Actual date’ |
3
GD-06 Planned date ; |
@) Equipment for EMIS Data | | ¢ Tk OTM (NCB D GOB+ | 110,00 Lac | Planned days \ Evaluation On Going »
Cenire (Server) b £ (NCB) ADB b . diys
Actual date
Equipment for EMIS Data Planned date 20092015 | 18.102015] 19112015 | 02.02.2015 |  09.122015 | 04012016
Centre (Computer, UP§,
Other Accessories, Server, 3 100
D96 | Security, Redundrt Power | LS | 1kem |OTM(NCB)| D i%% 564.75 Lac | Planned days 0 2 2|, 07 2 90 days
(B) | Backup UPSP Camera, -
Networking Cell Center, Actual date
Software ) ) y ‘
Planned date 0.102015 14.102015{ 29.102015 | 05.11.2015 15.112015 13.122015
EMIS  Sofware Up| LS 1Item OTM (NGB GOB+ i %6
b PD 20.00 Lac | Planned 1] 28 {1} 14 07 07 60 days
D7 | gradation, Nos 10 L ADB - ¥ day
Actual date v
Planned date 01.102015 14.102015) 29.102015 | 05.11.2015 15.112015 13.12.2015
LS 1 ltem g
GD-08 | TV and Comera with OTM (NCB) PD e 20.00 Lac | Planned days 0 28 30 14 07 07 % 60 days
Mi Nos 10 ADB
MIxer i i
Actual date
1
Planned date 02.08.2015 | 30.082015] 27.092015 | 11.102015 18.102015 25.10.2015
GD-10 | Supply and installation of - GOB+ " i B o ’ = 83
@) Equipment (IPS-529 ) LS litem | OTM(ICB) | Ministry ADB 793.50 Lac | Planned days | 0 28 27 14 07 07 90 days
| Actual date
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‘ Total Time |
Procurement Contract Est. Cost Invite/ Time for
: intion of &, : = Source . Time. Code . Tender Tender Approval Notification of Signing of )
P“_L"‘ge P Descrmt(mG.D ods) e ety e Approving of Fund e for Process i Opening | Evaluation wp,fward L Award Contract o n Cmpletion
No. FOLIEEmERt, (fa00d3 Type Authority Lac) Tender P = Signature of Contract
Planned date 05.09.2015 04.102015] 02.112015 16.11.2015 23.11.2015 30.11.2015
GOB+ i 83
GD-11 Intemnet Modem LS 10000 OTM (NCB) PD ADB 200.00 lac | Planned ‘133’5 0 28 27 14 07 07 ‘l 90 days
Actual date *
Fum:rture for (SPSU) Planned d atc‘
l};"m‘mﬁ I(Fl&fi"nic P‘g; ; Delivery on going
rocuremen 2,
S1Z |l College & Admin |y | ypen | orvnes)| P | 9OB* | 67683 1mc o 60 days
& 22 | wing ZEO, DEO, USEO, | G ADB = S Contract Price: 5,43,79,616.00 -
EDU, CDW, NAEM,
EMIS  Cell,  TSEO, Aetial dits
Training Wing,)
) = Planned date 16.112015 14122015 13.012016 | 27.01.2016 04.02.2016 23.022016
ERbife Aiehaol GOB+ ' %9
GD-13 | Information Hubs-Barishal LS I ltem | OTM (NCB) PD ADB 105.00 Lac | Planned days 0 28 30 14 08 19 90 days
Zone
Actual date
Planned date 16.112015 14.122015) 13.012016 | 27.012016 04.02.2016 23.022016
Fuminng (School g GOB+ -
GD-14 | Information Hubs LS Iltem | OTM (NCB) PD ADB 875Lac | Planned days 0 28 30 14 08 19 90 days
.Chittagong, zone) S
Actual date
Planned date 16.112015 14.122015 13.012016 | 27.012016 04.022016 23.02.2016
N Fumiturg (School GOB+ - 99
GD-15 | Information Hubs- LS Iitem | OTM (NCB) PD ADB 105:00 Lac | Planned days 0 28 30 14 08 19 90 days
,Comilla zone)
3
Actual dan;
Plarmed date TTI68TI2015 14.122015] 13.012016 | 27.012016 04.02.2016 23.02.2016
Fumniture (School GOB+ ] P 99
GD- 16 | Information Hubs- ,Dhaka LS 1 Item OTM (NCB) PD ADB 1925 Lac | Planned day{ 0 28 30 14 08 19 90 days
., Zong)
Actual date } _1
o d

D 'Roman $Procurement PianPro Plage 1415 m@%

b1

e

A

O |
- 200} %

(#




} Total Time |

3 e Procurement | Contract Est. Cost . I o Invite/ 3 LB, L Time for
Package Description of Unit Quantity Method & — Source Fund (Tk. in Time. Code | Not Used o Tender Tender Approval Notification of Signing of | g Contract Comsletin
No. Procurement (Goods) : Ty ‘ .| of Fund for Process in Gaods i Opening | Evaluation | toAward Award Contract : P
ype Authority Lac) Tender Siosaiivs of Contract
Planned date " 16.112015 14.122015] 13.012016 | 27.012016 04022016 23.02.2016
Faine i : GOB+ . , 99 .
GD-17 | Information Hubs- Khulna, LS 1 ltem | OTM (NCB) PD ADB 175.00 Lac | Planned days 0 28 30 14 08 19 90 days
z0ne) {
Actual date
Planned date 5 - 2 5 B
Furniture (School — AN n 16.11.2015 14.122015| 13.012016 | 27.012016 04.022016 23.022016
GD-18 Information Hubs- LS 1 ltem OTM (NCB) PD DB” 105.00 Lac | pjanped dﬁys‘ 0 28 30 14 08 19 99 90 days
Mymensingh, Zone) st
ate
Planned date 16.112015 14.122015{ 13.01.2016 | 27.012016 04.022016 23.022016
Fuminre (School GOB+ 99
GD-19, | Information Hubs-, LS 1Item | OTM (NCB) PD ADB 140.00 Lac | Planmed days 0 28 30 14 08 19 90 days
Rajshahi, zone)
Actual date
Planned date 16.11.2015 14.122015| 13.012016 | 27.012016 04.022016 23.02.2016
Fumniture (School ' GOB+ i 99
GD- 20 | Information  Hubs- 1.8 1Item | OTM (NCB) PD ADB 70.00 Lac | Planned days 0 28 30 14 08 19 ’ 90 days
Rangpur, zone) =
Actual date
Planned date 16.112015 14.122015| 13.01.2016 | 27.01.2016 04.022016 23.02.2016
Furniture (School GOB+ 09
GD- 21 | Information Hubs- , Sylhet LS 1Item | OTM (NCB) PD ADB 140.00 Lac | Planned days 0 28 30 14 08 19 ) 90 days
zone)
Actual date
1
Planned date 16.112015 14.12.2015} 13.01.2016 | 27.01.2016 04.02.2016 23.02.2016
iture ) + 99
Gp.23 | Fumiure DrEMISDaa |y o | ypey forMeB)| P | COBF | s0.00Lac | Plameddays p 0 2% 30 14 08 19 90 days
centre ADB
Actual date{




Total Time
e Procurement Caontract Est. Cost i 2 o X ” Invite/ . " el 5 Time for
Package Descnpuon(?f = Unit Quantity Method & Approvin oSfo}l;:c; Fund (Tk. in ’:ﬁm: Code, li\uq_(r;LZ: Advertise gend:; E‘Telnd:.; :\pjmvi;l Nunfcan:n of S(x:g,;ml;n::[f to Contract Completion
i acess 2 rar wa
No. Procurement (Goods) Type Authority n Faic) or Process 01 Tender pening aluation 0 Awar r o Siamakive of Contract
%
Planned d%e 01.092015 29.09.2015 28.10.2015 ¥1.112015 18.11.2015 16.12.2015
Teaching  Aid  (Map, GOB+ Planned days 0 28 29 14 07 28 106
GD-24 Globes & Others materials L.S 1 Item OTM (NCB) PD ADB 300.00 Lac T 40 days
for 10000 schools) .
Actual date, 4
L]
Printing of Training Planned date 01.092015 29.09.2015 28.10.2015 11.112015 18.112015 16.12.2015
2= Matenals (50000 = =
GD25 | Cumiculem ~ Materizls, | L.S Item | OTM(NCB) | PD GOR* | 407.001ac | Pranncd days 0 28 29 14 07 28 106 45 days
(A) 20000 Science Materials,
30000 Stipend guideline) Acmal date
Planned date 01.092015 29.092015 28102015 11.11.2015 18.11.2015 16.12.2015
Printing Materials (7000 e- GOB+ ldia 2 07 28 106 45 dar
GD-26 Teasning wisteriais) LS 1 Item OTM (NCB) PD ADB 35.00 Lac Plann: ys 0 2 29 14 ys
Actual date
* Planned date 01.09.2015 29.09.2015 28102015 11.112015 18.11.2015 16.122015
GD-27 | Printing Mazerials ( 60000 GOB+ 106
2 ed days 45 da
) CQ guideline ) LS 1 Item OTM (NCB) PD ADB 42.00 Lac Plann ys 0 28 29 14 07 28 ]
Actual date .
. - o i Planned date 01.092015 29.09.2015 28.10.2015 11.11.2015 18.112015 16.122015
rinting Materi 5 GOB+
GD-28 | manual  for  science Ls 1Ttem | OTM (NCB) PD AD% 2500 Lac | Plannedidays 0 28 29 4 07 28 106 45 days
teaching,)
Actual date
Planned dzge 01.09.2015 29.09.2015 28.10.2015 11.11.2015 18.11.2015 16.12.2015
E— = i 106
— + Planned s 0 28 29 14 07 28 _
GD-29 | [iftes Mataidls (50000 4 o lliiem | OTM (NCB) PD GOB® | 180.00 Lac. oy 45 days
SBA guideline) ADB Actual date
¥
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‘ . ; =
:‘ ; | | | Total Time !

| [
, ‘ | ‘ i ‘ ] .‘
j [ e | | Procurement Contract | So | Est Cost Time. Cod Not Used Invite/ Teni e p I Nfiction 4t | Sioning of \] | Time for
- N | [ Source ! se al | ] £ | Signing 3 {
‘t Package } Deampnong | Usit | Quantity i Method & Approviag | r Fund (Tk. in Anme. 0 .e' : .0. se AevErise en .er en e‘r pprova ‘ otification o ; ‘_nm, of | to Contract J Compltisa
| Nao. Procurement (Goods) | . ] of Fund for Process in Goods Opening | Evaluation | to Award Award | Contract |
| | Type Authority | Lac) Tender | | s of Contract
i | | { | ‘ | Signature
\ ‘. i |
[ f [ B
| 1 i ! Planned date 01.092015 29.092015| . . 2015 11.11.2015 18.11.2015 16.122015 [
GD-30 | Printing Materials ‘ ‘ GOB+ ¢ 28.102015
% a ) 3 — ! '
.! - (07000 BN M) | LS| Tlem | OTMONCB) [ D | SORE | 350,001 Planned dys " 5 o > o B 45 days
( ; j Actual daie ‘ l 1
[ { |
| : 1 5 2015 2015 2015 22015 I
| | e P[a.m:t’.ddf:_; 01.09.2015 29.09.2015 28.10.2015 11.11.2015 ! 18.112015 16.12.2015
Printing Materials, (40000 1 it 5 1 5 i g 106 & s
GD-31, A e, L8 1Item | OTM (NCB) PD ADB 120.00 Lac | Planned days 0 28 29 14 07 28 45 days
{
" Actual date
‘ Planned date 01.092015 29.09.2015 28102015 11.11.2015 18.11.2015 16.122015
Printing Materials ( 85000 GOB+ Lo
GD- 32 | live skill dev. material) LS 1ltem | OTM (NCB) PD ADB | 25500 Lac | Planned days 0 28 29 14 07 28 106 45 days
Actual date
Planned date 01.112015 29.11.2015 <] 01012016 08.012016 05.02.2016
28.122015
GD-33 | Intercom System LS | llttm |OTM(NCB)| PD i%%* 10.00 Lac | Planned days 0 28 29 04 07 28 v 45 days
l ! Actual date
[
| Planned date 01.01.2016 31.012016| 16.022016 | 19.02.2016 25.022016 24.03.2016
1 i | EMIS Software : GOB+ | - - - B ol pet
[ GD-34 Cmraetion LS 1Ttem | OTM (NCB) PD ADB 20.00 Lac | Planned days 0 30 16 03 06 _ 28 45 days
|
{ ‘ Actual date l
f 2 - T
; Total 24,263.08 ‘
| Lac |
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Project Officer Assistant Director Deputy Director Joint Program Director Program Director /
Admin, SESIP Admin-02, SESIP Admin, SESTP SESIP SESIP




