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1. Central level agencies:

Central Level Agencies

Expected start
date of field

work

Expected end date of

field work

Directorate of Secondary and Higher Education (DSHE):
-Sector Program Support Unit (SPSU)

. . 15-May 31-May
-Finance and Procurement Wing
- Procurement & Finance Wing
National Academy for Education Management (NAEM) 15-May 31-May
National Curriculum and Textbook Board (NCTB) 15-May 31-May
Bangladesh Examination Development Unit (BEDU) 15-May 31-May

2. Field level offices:

Expected
No. of start Estimated
Name of schools/ date of end date
District Upazilasto | Madrasa | EED Office field of field
be covered | hstobe work in work in
| covered | the, the district
distri?:t
Barguna
24-Jun-
1 Barguna Sadar 4 - 18 29-Jun-18
Amtali
Barishal Bhola Sadar
2 Bhola 4 - 1-Jul-18 5-Jul-18
Daulatkhan
Rajapur
3 Jhalokati 2 p' 4 - 7-Jul-18 13-Jul-18
Nalchity
. Cumilla
Cumilla Sadar
: Zone (7
4 Cumilla 4 6-May-18 | 13-May-18
Brahmmanpara works
Cumilla P contracts)
Brahmanbaria
5 Brahmanbaria Sadar 4 - 6-May-18 | 10-May-18
Ashugonj
Khagrachhari
6 Khagrachhari Sadar 4 - 22-Jul-18 | 27-Jul-18
Matiranga
Kotwali
7 | Chattogram | Chattogram 4 - 1-Jul-18 5-Jul-18
Raozan
Bandarban
8 Bandarban Sadar 4 - 7-Jul-18 12-Jul-18
Lama
Jashore Sadar
9 Khulna Jashore - 4 - 1-Jul-18 6-Jul-18
Monirampur

-




Expecﬁed

No. of start Estimated
Name of schools/ date of end date
District Upazilasto = Madrasa = EED Office field of field
be covered  hstobe | workin | workin
covered the| the district
district
) Kalia
10 Narail 4 - 7-Jul-18 12-Jul-18
Lohagara
Chuadanga
11 Chuadanga Sadar 4 - 14-Jul-18 | 19-Jul-18
Alamdanga
Joypurhat
12 Joypurhat Sadar 4 - 2-Jul-18 6-Jul-18
Akkelpur
Kurigram
13 Kurigram Sadar 4 - 7-Jul-18 12-Jul-18
Rajarhat
Lalmonirhat
14 Lalmonirhat Sadar 4 - 1-Jul-18 6-Jul-18
Aditmari
B Dinajpur Dinajpur
Rangpur
Ak Sadar Zone (3 24-Jun-
15 Dinajpur 4 1-Jul-18
. works 18
Birampur
contracts)
16 Nilphamarl s oapus 4 7-Jul18 | 12-Jul-18
ari - -Jul- -Jul-
=0 Jaldhaka
Pirganj
17 Thakurgaon - - 4 - 1-Jul-18 5-Jul-18
Baliadangi
Sirajganj
18 Sirajganj Sadar 4 - 6-May-18 | 10-May-18
Kamarkhand
Balagonj Sylhet
Zone (8
19 Sylhet ) 4 9-Jul-18 | 21-Jul-18
Golapgonj works
contracts)
Moulvibazar Moulvibazar
Z 3
20| Sylhet | Moulvibazar Sadar 4 one 1Jul-18 | 8-Jul-18
; works
Rajnagar contracts)
Netrakona
21 Netrakona Sadar 4 - 6-May-18 | 10-May-18
Atpara
22 Habiganj Nabiganj 4 - 1-Jul-18 5-Jul-18




Expected

No. of start Estimated
Name of schools/ date of end date
District Upazilas to | Madrasa | EED Office field of field
be covered | hstobe work in work in
covered the| the district
district
Baniachong
Manikganj
23 Manikganj Sadar 4 - 6-May-18 | 10-May-18
Singair
Narsingdi Narsingdi
24 Phiks Narsingdi S 4 ZOnE i 6-May-18 | 14-May-18
works
Raipura
contracts)
25 Munshiganj Mugsfigan]
Sadar 4 - 6-May-18 | 10-May-18
Serajdikhan
AN

7




