Government of the People’s Republic of Bangladesh
Ministry of Education
Secondary and Higher Education Division
Directorate of Secondary and Higher Education
Secondary Education Sector Investment Program (SESIP)
www.sesip.gov.bd

	 Executing Agency
	: 
	Ministry of Education (MoE)
	
	Annual Procurement Plan (APP)
Financial Year: 2017-2018
	
	

	Implementing Agency & Code
	:
	Directorate of Secondary and Higher Education (DSHE)
	2531
	
	
	

	Procuring Entity Name 
	:
	Secondary Education Sector Investment Program (SESIP)
	2531
	
	
	Budget:  Revenue & Development

	Project/Programme Name & Code
	:
	Secondary Education Sector Investment Program (SESIP)
	5026
	
	
	




	Package No.
	Description of Procurement   (Goods)
	Unit
	Quantity
	Procurement Method & Type
	Contract Approving Authority
	Source of Fund
	Est. Cost  Fund (Tk. in Lac)
Excluding VAT & TAX
	Time. Code for Process
	Not Used in Goods
	Invite/ Advertise Tender
	Tender Opening
	Tender Evaluation
	Approval to Award
	Notification of Award
	Signing of Contract
	Total Time to Contract Signature
	Time for Completion of Contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18

	GD-04
	 Computer, Equipment & Accessories for ICT Learning center (LAN server, Thin clients units/Laptops, Wirless points/Routers, IPS, UPS, LCD TV, Monitors, High Bandwidth Modem, Printers, Pedestal fan, Network cabling, application software, etc)
	No./Set
	270
	OTM (ICB)
	CCGP
	GOB+ADB
	  686.28898 Lac
	Planned date
	
	08.09.2016
	31.10.2016
	04.01.2017
	19.04.2017
	20.04.2017
	07.05.2017
	
	240 days

	
	
	
	
	
	
	
	
	Planned days
	
	0
	54
	63
	105
	01
	17
	240
	

	
	
	
	
	
	
	
	
	Actual date
	
	
	
	
	
	
	
	
	

	GD-05
	Science Equipment 
	No./Set
	10000
	OTM (ICB)
	CCGP
	GOB+ADB
	9395.18291 Lac
	Planned date
	
	09.03.2016
	09.06.2016
	27.11.2016
	05.03.2017
	08.03.2017
	04.04.2017
	
	385 Days

	
	
	
	
	
	
	
	
	Planned days
	
	0
	90
	168
	100
	03
	24
	385
	

	
	
	
	
	
	
	
	
	Actual date
	
	
	
	
	
	
	
	
	

	GD-8
	TV & Camera with mixer 
	No./Set
	10
	Shopping/ RFQM
	PD
	GOB+ADB
	15.60 Lac
	Planned date
	
	03.08.2017
	17.08.2017
	31.08.2017
	07.09.2017
	14.09.2017
	28.09.2017
	
	60 Days

	
	
	
	
	
	
	
	
	Planned days
	
	0
	14
	14
	07
	07
	14
	56
	

	
	
	
	
	
	
	
	
	Actual date
	
	
	
	
	
	
	
	
	

	GD-23
	Furniture for EMIS data centre
	No./Set
	1
	Shopping/ RFQM
	PD
	GOB+ADB
	50.00 Lac
	Planned date
	
	10.08.2017
	24.08.2017
	07.09.2017
	14.09.2017
	21.09.2017
	04.10.2017
	
	60 Days

	
	
	
	
	
	
	
	
	Planned days
	
	0
	14
	14
	07
	07
	14
	56
	

	
	
	
	
	
	
	
	
	Actual date
	
	
	
	
	
	
	
	
	

	GD- 26
	Printing of e-Learning materials/guideline
	No./ Copy
	7000
	Shopping/ RFQM
	PD
	GOB+ADB
	15.60 Lac
	Planned date
	
	13.08.2017
	27.08.2017
	10.09.2017
	17.09.2017
	24.09.2017
	08.10.2017
	
	60 Days

	
	
	
	
	
	
	
	
	Planned days
	
	0
	14
	14
	07
	07
	14
	56
	

	
	
	
	
	
	
	
	
	Actual date
	
	
	
	
	
	
	
	
	

	GD-29
	Printing SBA Guideline
	No./ Copy
	60000
	OTM (NCB)
	PD
	GOB+ADB
	156.00 Lac
	Planned date
	
	21.08`.2017
	11.09.2017
	25.09.2017
	02.10.2017
	09.10.2017
	23.10.2017
	
	90 Days

	
	
	
	
	
	
	
	
	Planned days
	
	0
	21
	14
	07
	07
	14
	63
	

	
	
	
	
	
	
	
	
	Actual date

	
	
	
	
	
	
	
	
	

	GD-31 
	Printing of Annual Report  
	No./ Copy
	40000
	OTM (NCB)
	PD
	GOB+ADB
	117.00 Lac
	Planned date
	
	28.08.2017
	18.09.2017
	08.10.2017
	15.10.2017
	22.10.2017
	29.10.2017
	
	90 Days

	
	
	
	
	
	
	
	
	Planned days
	
	0
	21
	21
	07
	07
	07
	63
	

	
	
	
	
	
	
	
	
	Actual date
	
	
	
	
	
	
	
	
	

	GD-33
	Intercom System
	No./ Copy
	1
	Shopping/ RFQM
	PD
	GOB+ADB
	9.36 Lac
	Planned date
	
	07.09.2017
	21.09.2017
	04.10.2017
	11.10.2017
	18.10.2017
	25.10.2017
	
	60 Days

	
	
	
	
	
	
	
	
	Planned days
	
	0
	14
	14
	07
	07
	07
	49
	

	
	
	
	
	
	
	
	
	Actual date

	
	
	
	
	
	
	
	
	

	GD-35
	Computers and Equipment for EMIS Data Centre 
	No./Set
	1
	OTM (ICB)
	PD
	GOB+ADB
	848.00 Lac
	Planned date
	
	19.09.2017
	30.10.2017
	27.11.2017
	03.12.2017
	17.12.2017
	31.12.2017
	
	120 Days

	
	
	
	
	
	
	
	
	Planned days
	
	0
	42
	28
	07
	14
	14
	105
	

	
	
	
	
	
	
	
	
	Actual date
	
	
	
	
	
	
	
	
	

	GD-53
	Printing of Curriculum Documents & Training materials under CIP
	-
	 L.S
	OTM (NCB)
	PD
	GOB+ADB
	1,092.00 Lac
	Planned date
	
	21.09`.2017
	12.10.2017
	26.10.2017
	02.11.2017
	09.11.2017
	23.11.2017
	
	120 Days

	
	
	
	
	
	
	
	
	Planned days
	
	0
	21
	14
	07
	07
	14
	63
	

	
	
	
	
	
	
	
	
	Actual date

	
	
	
	
	
	
	
	
	

	GD-54
	Printing of ISAS materials, HT/Register, Teacher's Diary under PBM
	No/Copy
	1525000
	OTM (NCB)
	PD
	GOB+ADB
	890.00 Lac
	Planned date
	
	27.09.2017
	25.10.2017
	15.11.2017
	22.11.2017
	29.11.2017
	06.12.2017
	
	120 Days

	
	
	
	
	
	
	
	
	Planned days
	
	0
	28
	21
	07
	07
	07
	70
	

	
	
	
	
	
	
	
	
	Actual date

	
	
	
	
	
	
	
	
	

	GD-62
	Computer and Accessories (Laptop, Desktop, Printer, Server, IPS, Scanner, Muti-media projector, AC, Paper shadder, Digital camera, Cablnet, Shelves, Software etc) under NCPF
	No/Set
	31
	Shopping/ RFQM
	PD
	GOB+ADB
	61.60 Lac
	Planned date
	
	05.10.2017
	19.10.2017
	02.11.2017
	09.11.2017
	16.10.2017
	23.10.2017
	
	90 Days

	
	
	
	
	
	
	
	
	Planned days
	
	0
	14
	14
	07
	07
	07
	49
	

	
	
	
	
	
	
	
	
	Actual date

	
	
	
	
	
	
	
	
	

	GD-63
	Computer, Equipment and Accessories for National Assessment Centre (Laptop, Printer, OMR Machine, Muti-media projector, Digital SLR camera, Digital Photocopier, Sound system, AC, Software etc) 
	No/Set
	28
	OTM (NCB)
	PD
	GOB+ADB
	93.00 Lac
	Planned date
	
	10.10.2017
	24.10.2017
	07.11.2017
	14.11.2017
	21.11.2017
	28.112017
	
	90 Days

	
	
	
	
	
	
	
	
	Planned days
	
	0
	14
	14
	07
	07
	07
	49
	

	
	
	
	
	
	
	
	
	Actual date

	
	
	
	
	
	
	
	
	

	GD-67
	Furniture for new USEP offices (25 new)
	No/Set
	25
	OTM (NCB)
	PD
	GOB+ADB
	121.90 Lac
	Planned date
	
	17.10.2017
	07.11.2017
	21.11.2017
	05.12.2017
	12.12.2017
	19.12.2017
	
	120 Days

	
	
	
	
	
	
	
	
	Planned days
	
	0
	21
	14
	07
	07
	07
	56
	

	
	
	
	
	
	
	
	
	Actual date

	
	
	
	
	
	
	
	
	

	GD-70
	Furniture for BEDU office
	Set./Set
	1
	Shopping/ RFQM
	PD
	GOB+ADB
	10.00 Lac
	Planned date
	
	20.09.2017
	04.10.2017
	18.10.2017
	25.10.2017
	01.11.2017
	08.11.2017
	
	60 Days

	
	
	
	
	
	
	
	
	Planned days
	
	0
	14
	14
	07
	07
	07
	49
	

	
	
	
	
	
	
	
	
	Actual date

	
	
	
	
	
	
	
	
	

	GD-73
	NCPF printing and distribution
	No/Copy
	40000
	Shopping/ RFQM
	PD
	GOB+ADB
	62.40 Lac
	Planned date
	
	26.09.2017
	10.10.2017
	24.10.2017
	31.10.2017
	18.10.2017
	25.10.2017
	
	120 Days

	
	
	
	
	
	
	
	
	Planned days
	
	0
	14
	14
	07
	07
	07
	49
	

	
	
	
	
	
	
	
	
	Actual date

	
	
	
	
	
	
	
	
	

	GD-74
	Printing of e-Learning Training materials under ICT Learning Centre 
	No/Copy
	9000
	Shopping/ RFQM
	PD
	GOB+ADB
	43.90 Lac
	Planned date
	
	02.10.2017
	16.10.2017
	30.10.2017
	06.11.2017
	13.11.2017
	20.11.2017
	
	90 Days

	
	
	
	
	
	
	
	
	Planned days
	
	0
	14
	14
	07
	07
	07
	49
	

	
	
	
	
	
	
	
	
	Actual date

	
	
	
	
	
	
	
	
	

	GD-75
	Printing of assessment materials & CA Master trainers materials under continuous assessment 
	No/Copy
	52000
	OTM (NCB)
	PD
	GOB+ADB
	142.00 Lac
	Planned date
	
	08.10.2017
	29.10.2017
	12.11.2017
	19.11.2017
	29.11.2017
	03.12.2017
	
	120 Days

	
	
	
	
	
	
	
	
	Planned days
	
	0
	21
	14
	07
	07
	07
	56
	

	
	
	
	
	
	
	
	
	Actual date

	
	
	
	
	
	
	
	
	

	GD-76
	Printing of ICT Sustainability Handbook & Sustainability Training Materials 
	No/Copy
	9000
	Shopping/ RFQM
	PD
	GOB+ADB
	27.30 Lac
	Planned date
	
	16.10.2017
	30.10.2017
	13.11.2017
	20.11.2017
	27.11.2017
	04.12.2017
	
	60 Days

	
	
	
	
	
	
	
	
	Planned days
	
	0
	14
	14
	07
	07
	07
	49
	

	
	
	
	
	
	
	
	
	Actual date

	
	
	
	
	
	
	
	
	

	GD-77
	Printing of Training materials under Resource Teachers Program Plan 
	No/Copy
	4600
	Shopping/ RFQM
	PD
	GOB+ADB
	7.20 Lac
	Planned date
	
	19.10.2017
	02.11.2017
	16.11.2017
	23.11.2017
	30.11.2017
	07.12.2017
	
	60 Days

	
	
	
	
	
	
	
	
	Planned days
	
	0
	14
	14
	07
	07
	07
	49
	

	
	
	
	
	
	
	
	
	Actual date

	
	
	
	
	
	
	
	
	

	GD-86
	Printing of creative question for teachers, Master Trainers materials and Exam Review reports under National Exam Innovation 
	No/Copy
	48500
	OTM (NCB)
	PD
	GOB+ADB
	479.00 Lac
	Planned date
	
	24.10.2017
	21.11.2017
	05.12.2017
	12.12.2017
	19.12.2017
	26.12.2017
	
	120 Days

	
	
	
	
	
	
	
	
	Planned days
	
	0
	28
	14
	07
	07
	07
	63
	

	
	
	
	
	
	
	
	
	Actual date

	
	
	
	
	
	
	
	
	

		 Total
	14324.00 Lac
	
	
	
	
	
	
	
	
	
	




** All estimated cost has been calculated excluding VAT & TAX






	Project Officer
Admin-02, SESIP
	
	Assistant Director
Admin-02, SESIP
	
	Deputy Director (Admin), SESIP
(Routine Charge)
	
	Joint Program Director
SESIP
	
	Program Director
SESIP
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	:
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	:
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	:
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	Package No.
	Description of Procurement   (Goods)
	Unit
	Quantity
	Procurement Method & Type
	Contract Approving Authority
	Source of Fund
	Est. Cost  Fund (Tk. in Lac)
Excluding VAT & TAX
	Time. Code for Process
	Not Used in Goods
	Invite/ Advertise Tender
	Tender Opening
	Tender Evaluation
	Approval to Award
	Notification of Award
	Signing of Contract
	Total Time to Contract Signature
	Time for Completion of Contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18

	GD-8
	TV & Camera with mixer 
	L.S
	10
	OTM (NCB)
	PD
	GOB+ADB
	100.00 Lac
	Planned date
	
	01.11.2017
	14.11.2017
	21.11.2017
	28.11.2017
	12.12.2018
	19.12.2018
	
	90 Days

	
	
	
	
	
	
	
	
	Planned days
	
	0
	14
	07
	07
	14
	07
	49
	

	
	
	
	
	
	
	
	
	Actual date
	
	
	
	
	
	
	
	
	

		 Total
	100.00 Lac
	
	
	
	
	
	
	
	
	
	




** All estimated cost has been calculated excluding VAT & TAX






	Project Officer
Admin-02, SESIP
	
	Assistant Director
Admin-02, SESIP
	
	Deputy Director
Admin, SESIP
	
	Joint Program Director
SESIP
	
	Program Director
SESIP



G:\Procurement Plan\Pro Plan- 17-18 + add.docx                                                                                                                                                                                        1

